
 

 

Imagine the result 

 
Ms. Tanya Mitchell 
Remedial Project Manager 
United States Environmental Protection Agency, Region 2 
New Jersey Remediation Branch 
290 Broadway, 19th Floor 
New York, NY 10007-1866 
 
Subject: 
Monthly Progress Report – November 2014 
Rolling Knolls Landfill Superfund Site 
Chatham, New Jersey 
 
Dear Ms. Mitchell: 

This monthly progress report has been prepared in accordance with Section XI. 48. 

of the Administrative Settlement Agreement and Order on Consent (Agreement) 

between the United States Environmental Protection Agency (USEPA) and Chevron 

Environmental Management Company, Alcatel-Lucent USA Inc. and Novartis 

Pharmaceuticals Corporation (collectively, “Settling Parties”) for the Rolling Knolls 

Landfill Superfund Site (the site), which was entered on September 30, 2005. The 

reporting period for this progress report is November 2014. The progress report was 

prepared by ARCADIS on behalf of the Settling Parties.  

1. Activities Performed During the Reporting Period   

During this reporting period, the Settling Parties conducted the following RI activities: 

 Received the USEPA’s comments on the Data Gaps Sampling and Analysis Plan 
(SAP) and Quality Assurance Project Plan (QAPP) on November 13, 2014.  

 Submitted a revised Data Gaps SAP and QAPP to USEPA on November 17, 
2014. 

 Received the USEPA’s comments on the Data Gaps SAP and QAPP on 
November 18, 2014.  

 Submitted a revised Data Gaps SAP to USEPA on November 18, 2014. 

 Submitted permit equivalencies to New Jersey Department of Environmental 
Protection prior to data gaps sampling on November 18, 2014. 

 Began implementation of the data gaps sampling on November 20, 2014. 
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 Submitted a revised QAPP for the proposed data gaps sampling to USEPA on 
November 25, 2014. 

2. Activities Scheduled for the Next Two Months 

The Settling Parties will conduct the following activities: 

 Conduct monthly inspections of the drum storage area located adjacent to the 
Drum Area and conduct maintenance activities as necessary.  

 Continue implementation of data gaps sampling. 

3. Problems or Schedule Delays 

There were no problems or schedule delays during this reporting period. 

The next monthly progress report will be submitted to the USEPA on or before 

January 15, 2015. 

Please contact me at 609.366.9006 if you have questions or comments on this 

monthly progress report. 

Sincerely, 
 
ARCADIS 
 

 
John L. Persico, P.G. 
Principal Geologist  

Copies: 

Mark Stella, Chevron Environmental Management Company 
Gary Fisher, Alcatel-Lucent USA Inc. 
Irvin Freilich, Esq., Gibbons P.C. 
Steven Goldfarb, Esq., Novartis Pharmaceuticals Corporation 
Michael Draikiwicz, Novartis Pharmaceuticals Corporation 
Richard F. Ricci, Esq., Lowenstein Sandler, P.C. 
Robert Allen, United States Fish and Wildlife Service 
Damon R. Sedita, Esq., Sedita, Campisano & Campisano, LLC 
Joseph T. Sodano, Green Village Fire Department 
Suzanne J. Walls, ARCADIS 


